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PSS Validation Schedule 
 

Changes to the schedule this time:  
 
Notes: 1. System requirements specification must be distributed not later than four months prior to the scheduled system validation. This is 

only needed when the configuration of a BL is changing (e.g., addition of stations or shutters). 
 

2. An updated version of the User Requirements document and the I/O lists must be available not later than three months prior to the 
start date for system validation. This is only needed when the configuration of a BL is changing (e.g., addition of stations or shutters). 

 
3. Functional validation procedure must be available for review not later than five working days prior to the start date for system 

validation. 
 

4. The I/O Validation Procedures are due two working days prior to the scheduled start date for system validation. 
 

Stations BL Shutters/Stops Planned 
Validation 

Dates 

Days to 
Finish 

Beam 
Line Exist New Exist New 

Maintenance Tasks, Details, Comments, 
etc. 

Last 
Val. 

Next Val. 
Due 

04/21-22/04 2 1BM A/B-C  P6B, P7C   05/01/03 05/01/04 

04/21-22/04 2 1ID A/B-C, 
NID-X  P4B, P5C, P8X   05/12/03 05/12/04 

04/22-23/04 2 3ID A/B-C-D  P5B, P8C, P8D   04/23/03 04/23/04 

04/26-27/04 2 5ID A-B-C-D  P5B, MBSC, 
MBSD 

  04/28/03 04/28/04 

04/29-30/04 2 7ID A/B-C-D  P4B, P5C, MBSD   04/29/03 04/29/04 
04/28-29/04 2 13ID A-B-C-D  MBSD   04/21/03 04/21/04 

04/28-30/04 3 15ID A-B-C-D  P4B, MBSC, 
MBSD 

  04/24/03 04/24/04 

05/03-04/04 2 20ID A-B-C  P5B, MBSC  Reverse Station-B Search Path. 05/14/03 05/14/04 
05/05-06/04 2 16BM A-B-C/D  S3B, S3C, S3D   6/20/03 6/20/04 
05/05-04/04 2 17ID A-B  P5B   06/09/03 06/09/04 
05/05-06/04 2 18ID A-C-D  P8D   05/07/03 05/07/04 
05/10-11/04 2 12BM A-B  P6B   04/23/03 04/23/04 
05/10-11/04 2 22BM A-C/D  P8D   05/19/03 05/19/04 
05/12-13/04 2 33ID A-C-D-E  P5D, MBSE  Reduce Search timing. 05/05/03 05/05/04 
05/12-13/04 2 33BM A/B-C  P7B, MBSC  Reduce Search timing 05/12/03 05/12/04 
05/20-21/04 2 2BM A-B  P6B   7/28/03 7/28/04 
06/7-8/04 2 14ID A-B  P5B   05/23/03  
Summer  10ID A-B  P5B   8/27/03 8/27/04 
Summer  10BM A     7/28/03 7/28/04 
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Stations BL Shutters/Stops Planned 
Validation 

Dates 

Days to 
Finish 

Beam 
Line Exist New Exist New 

Maintenance Tasks, Details, Comments, 
etc. 

Last 
Val. 

Next Val. 
Due 

Summer  32ID A/B  P4B   7/14/03 7/14/04 
Aug/Sept 
Shutdown  2ID A, B, E-D  P9B, P9D, P9E 

  9/22/03 9/22/04 

Aug/Sept 
Shutdown  4ID A-B-D  P4B, P4D, P9C   9/29/03 9/29/04 

Aug/Sept 
Shutdown  5BM A/B-C-D  P8B, S2C, S2D   9/03/03 9/03/04 

Aug/Sept 
Shutdown  6ID A/A-ext., 

B-C-D  P5B, P8D   09/03/03 09/03/04 

Aug/Sept 
Shutdown  8ID A-D/E-I  P9D, P8E, P9I  

   9/08/03 9/08/04 

Aug/Sept 
Shutdown  9BM A B-C  P8B   9/08/03 9/08/04 

Aug/Sept 
Shutdown  12ID A-B-C-D  P4B, MBSC, 

MBSD    9/15/03 9/15/04 

Aug/Sept 
Shutdown 3 24ID A     11/19/03 11/19/04 

Aug/Sept 
Shutdown 2 34ID A-B/C-D/E  P9C, P9/S3E 

   9/15/03 9/15/04 

Aug/Sept 
Shutdown 2 35BM A/C  A/C Dual FE   9/22/03 9/22/04 

Aug/Sept 
Shutdown 1 35ID A     9/22/03 9/22/04 

Aug/Sept 
Shutdown 2 6BM A-B     11/17/03 11/17/04 

Dec/Jan 
Shutdown 3 9ID 

A, 
B/B-SOE, 
C/C-SOE1/ 
C-SOE2 

 P9B/C  

 

01/14/03 01/14/04 

Dec/Jan 
Shutdown 2 11ID A-B-C-D  P8B, P8C, P8D   01/06/04 01/06/04 

Dec/Jan 
Shutdown 3 16ID A-B-C-D-E  SH3C, SH3D, 

MBSE 
  04/02/03 01/7/04 

Dec/Jan 
Shutdown 2 14BM A-B-C-D  SH1D, 

SH2C 
  01/06/03 01/08/04 

Dec/Jan 
Shutdown 2 19BM A-C/D  P8D   01/02/03 01/13/04 

Dec/Jan 
Shutdown 2 19ID A-C/D  P8D   01/07/03 01/07/04 
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Stations BL Shutters/Stops Planned 
Validation 

Dates 

Days to 
Finish 

Beam 
Line Exist New Exist New 

Maintenance Tasks, Details, Comments, 
etc. 

Last 
Val. 

Next Val. 
Due 

Dec/Jan 
Shutdown 2 22ID A-C/D  P8D   01/02/03 01/2/04 

Dec/Jan 
Shutdown 2 13BM A-B-C-D  SH1-C, SH2D   05/21/03 05/21/04 

Dec/Jan 
Shutdown 2 31ID A-C/D  P4D   01/02/03 01/02/04 

Dec/Jan 
Shutdown 2 20BM A-B  P6B   07/30/03 01/30/04 

Dec/Jan 
Shutdown  8BM A-B  P7B   09/26/01 03/26/02 

Dec/Jan 
Shutdown  17BM A-B  P6B   01/27/04 01/27/05 

End. 2002  ~21ID     LS-CAT N/A  
Mid 2003  31BM      N/A  

  7BM A-B    

• Out of service. User needs to sign the Req. 
doc. (Nick) 

• Replace bad FE >60PSI switch (Steve) 
• Replace the relays driving the strobes with 

silver plated contact relays and mark (Steve) 
• Install a diode across the relay coil driven by 

the above sw. (Steve) 
• Set DCM baud rate to 115.2KB (validators) 

12/8/97  

 


